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APPENDI X B
DATA | TEMS REPCORTED TO HQUSACE

B-1. DATA TO BE REPORTED. All construction, operation and

mai nt enance (O&\), and | eased equi pnent activities that are
contracted out and require plans and specifications are required
to be upward reported to HQUSACE. Also, all A-E contracts are
required to be upward reported to HQUSACE (see Chapter 1|1
paragraph 3-5.b. for a definition of A-E services). If the A-E
service does not result in followon construction, it nust be
reForted as a separate line item In the case of indefinite
delivery type (I1DT) contracts the contract does not have to be
broken down (see B-3.f.). A-E services include, but are not
l[imted to, devel opnent of plans and specifications, planning
docunents, feasibility studies, investigations, general and
feature design nenoranda, and surveys. Reporting is to be
initiated in accordance with data item"0052 - A-E Contract
Requi renment Recei pt Date Actual”

B- 2. REPORTI NG FREQUENCY AND TIMES. The above information nust
be transmtted to HQUSACE to the M Iitarr and Cvil Progress
Reporting System (MCPRS) data bases by all reporting

organi zations |listed under Data |Item 2105.

a. Monthly Status data base (ReEort 114-P5-0042) is due NLT
4 P.M eastern tine on the third working day of the nonth, twelve
(12) tinmes per year

b. Quarterly Cost and Tine G owh data base (Report 114-P5-
0041) is due on the 10th of the nonth (or the first working day
after the 10th of the nonth if the 10th is a holiday) follow ng
the end of the quarter, four (4) tines
per year.

c. Superfund Construction data base (Report 114-P5-0040) is
due NLT 4 P.M eastern tine on the |last working day of the nonth,
twelve (12) tinmes per year

B-3. MCPRS DATA | TEMS (REPORT 42).

a. Notes:

(1) Data itenms with a (1) to the right of the data item
nunber are required for upward reporting and will be added to the
appropriate upward report in the first ProgramLi brary Tape (PLT)
rel ease of Oracle AMPRS.
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(2) Data itens with a (2) to the right of the data item

nunber are conputed from ot her

required data itens or are

gener ated by AMPRS prograns.

(3) New upward reported data itens, Cctober

1990 Systens

Change Package are noted with and asterisk (*) to the right of

the data item nunber

(4)

If two data item nunbers are displ ayed,
is reported if entered (actual),

then the first

i f not, the second (current) is

di splayed in its pl ace.

b. REQU RED FOR M LCON. Al

data itenms on the 42 Report are

required for the M LCON program

DATA | TEM

0046
0052( 1)

0055
0061*
0062*
0088
0090
0105
0107*
0115
0141/ 0142
0159*
0170
0190
0200
0201

0270
0280
0315/ 0320
0335
0340
0350
0355

TITLE

A-E CONTRACT AWARD DATE, ACTUAL

A-E CONTRACT REQUI REMENT RECEI PT DATE
ACTUAL

DESI GN COST- LOST DESI GN

ENERGY USE BUDGET

DESI GN ENERGY USE

A-E DESI GN FUNDS EXPENDED THI S FI SCAL YEAR

A-E DESI GN FUNDS EXPENDED TOTAL TO DATE

A-E ESTI MATED DESI GN COST

A-E ESTI MATED DESI GN COST, CONCEPTS

A-E PURE DESI GN COST

A-E SELECTI ON DATE ACTUAL/ CURRENT

APPROPRI ATI ON TYPE

AUTHORI ZATI ON YEAR ( AY)

AUTHORI ZED PHASE CODE

AWARD CONSTRUCTI ON CONTRACT AMOUNT

AWARD CONST CONTRACT AMOUNT, PRI MARY
FACI LI TY

CATEGORY CODE

CONSTRUCTI ON AGENT

CONSTR CONTRACT ADVERTI SI NG DATE

CONSTRUCTI ON CONTRACT AWARD DATE

CONSTRUCTI ON CONTRACT AWARD DATE

CONSTRUCTI ON CONTRACT AWARD DATE

CONSTRUCTI ON CONTRACT AWARD DATE

ACT/ CUR
ACTUAL

CURRENT
ORI G NAL
FORECAST

0395/ 0400
0415
0420
0430
0435
0440
0445
0450
0505

CONSTRUCTI ON' CONTRACT
CONSTRUCTI ON CONTRACT
CONSTRUCTI ON' CONTRACT
CONSTRUCTI ON CONTRACT
CONSTRUCTI ON CONTRACT
CONSTRUCTI ON CONTRACT
CONSTRUCTI ON' CONTRACT
CONSTRUCTI ON CONTRACT
CONSTRUCTI ON CONTRACT

Bl D OPEN DATE, ACT/ CUR
CALENDAR DAYS, ACT
CALENDAR DAYS, CUR
CALENDAR DAYS, ORG
COVPLETI ON DATE, ACT
COVPLETI ON DATE, CUR
COVPLETI ON DATE, EXP
COVPLETI ON DATE, ORG
NTP DATE ACT
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42 REPORT REQUI RED FOR M LCON (conti nued)

0545
0565*
0565
0620
0630
0635
0645
0667
0668
0670
0675
0740
0785
0790
0810/ 0850
0825
0830
0835
0840
0845
0905/ 0910
0925
0970
0975
0985
1015
1020
1030
1035/ 1040*
1055
1090/ 1095
1160
1167
1169
1172
1175
1185
1210
1212*
1213*
1214*
1216*
1245
1246*
1247*
1248*
1249*

CONSTRUCTI ON CONTRACT NUMBER
CONSTRUCTI ON CONTRACTOR NAME

DESI GN

CONTRACTOR NANME

CONSTRUCTI ON FUNDS EXPENDED THI S FI SCAL YEAR
CONSTRUCTI ON FUNDS EXPENDED TO DATE
CONSTRUCTI ON FUNDS OBLI GATED TO DATE
CONSTRUCTI ON FUNDS RECEI VED TO DATE
CONSTRUCTI ON PERCENT CHANGE FOR THE MONTH
CONSTRUCTI ON PERCENT CHANGE FOR THE FY
CONSTRUCTI ON PERCENT COVPLETE, ACTL TO DATE
CONSTRUCTI ON PERCENT COVPLETE, SCHEDULED
CONSTRUCTI ON CONTRACT AMOUNT, CURRENT

CWE AWARDED

CWE BASI S CODE

CWE CURRENT

CWE: LAST CODE A REPORTED

CWE: LAST CODE B REPORTED

CWE: LAST CODE C REPORTED

CWE: LAST CODE E REPORTED

CWE: LAST CODE F REPORTED

PHYSI CAL COVPLETI ON DATE ACT/ CUR

DESI GN
DESI GN
DESI GN
DESI GN
DESI GN
DESI GN
DESI GN
DESI GN
DESI GN
DESI GN

AGENT

COVPLETI ON DATE, RTA, ACTUAL
COWPLETI ON DATE, RTA, CURRENT
COVPLETI ON DATE, RTA, ORI 3 NAL
CONCEPTS COMPLETI ON DATE, ACTUAL
CONCEPTS COMPLETI ON DATE, CURRENT
CONCEPTS COMPLETI ON DATE, ORI G NAL
CONCEPTS REVI EW SUBM SSI ON ACT/ CUR
CONTRACT NUMBER

CRI TERI A AVAI LABLE DATE, ACT/ CUR

Dl RECTI VE DATE, CURRENT

DESI GN
DESI GN
DESI GN
DESI GN
DESI GN
DESI GN
DESI GN
DESI GN
DESI GN
DESI GN
DESI GN
DESI GN
DESI GN
DESI GN
DESI GN

DI RECTI VE DATE, AUTHORI ZED PHASE 1
DI RECTI VE DATE, AUTHORI ZED PHASE 2
DI RECTI VE DATE, AUTHORI ZED PHASE 6
FUNDS EXPENDED THI'S FI SCAL YEAR
FUNDS EXPENDED TO DATE

FUNDS RECEI VED TO DATE

FUNDS (A-E) REQUI RED NEXT QUARTER
FUNDS (DE) REQUI RED NEXT QUARTER
FUNDS (A-E) REQUI RED BALANCE FY
FUNDS (DE) REQUI RED BALANCE FY
METHOD - DRAW NGS

METHOD - FACI LI TY

- ENERGY CONSERVATI ON COMPLI ANCE CODE
- CALCULATI ON TOOL CODE

- HEATI NG FUEL CODE
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42 REPORT REQUI RED FOR M LCON (conti nued)

1250*
1272
1273
1275
1280
1320
1325
1335
1343
1345
1350
1415
1450
1455%
1525
1605
1625/ 1630*
1665/ 1670
1800
1900. 011
1910*
1915
1920*
1925*
2005
2008
2020
2021(2)
2025
2037*
2045
2105
2160
2175
2185
2215
2225
2230
2235
2270( 2)
2350( 2)
2355
2360
2370
2375
2385

DESIGN - COOLI NG SYSTEM CODE

DESI GN PERCENT CHANGE FOR THE MONTH
DESI GN PERCENT CHANGE FOR THE FI SCAL YEAR
DESI GN PERCENT COMPLETE, ACTUAL
DES| GN PERCENT COMPLETE, SCHEDULED
DESI GN START DATE, ACTUAL

DES| GN START DATE, CURRENT

DESI GN START DATE, ORI Gl NAL

DE S&R FUNDS EXPENDED THI'S FI SCAL YEAR
DE S&R FUNDS EXPENDED TOTAL TO DATE
DESI GNED BY

DE DESI GN COST- LOST DESI GN

DE ESTI MATED DESI GN COST

DE ESTI MATED DESI GN COST- CONCEPTS
E&D CHARGED TO CONSTRUCTI ON

FI NAL DESI GN START DATE, ACTUAL

FI NAL DESI GN REVI EW SUBM SSI ON DATE ACT/ CUR
FI NANCI ALLY COVPLETE DATE, ACT/ CUR
MODI FI CATI ON COST

NOTES/ NARRATI VE

OCCUPANCY DATE, ACTUAL

OCCUPANCY DATE, CURRENT

OCCUPANCY DATE, EXPECTED
OCCUPANCY DATE, ORI G NAL

PRI MARY DELAY CODE

PROGRAM AMOUNT

PROGRAM YEAR

PROJECT ACTI VI TY DATE, ACTUAL
PROJECT DESCRI PTI ON

PROJECT CONTRACTI NG TYPE

PROJECT NUMBER

REPORTI NG ORGANI ZATI ON ( RO)

SCOPE, CURRENT

SMALL BUSI NESS CODE

S&A COST ESTI MATE, CURRENT

STATI ON CODE

STATI ON SHORT NANE

STATI ON STATE OR COUNTY CODE
STATUS CODE

TOTAL ESTI MATED DESI GN COST

TOTAL DESI GN COST- LOST DESI GN

TOTAL UNAWARDED ESTI MATE

TYPE CONSTRUCTI ON CODE

TYPE FUNDS CODE

UNI T OF MEASURE

US| NG PROGRAMM NG COMMAND/ SERVI CE CODE
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c. REQURED FOR ALL CIVIL AND M LITARY (ALL NON-M LCON) ;

except Superfund (Type Funds (2370) equal "WJ') (see paragraph B-
3.d bel ozg, Ener gy Conservation Conpliance (96) (see paragraph B-

3.e belo

and support A-E contracts |listed seperately (see

par agraph B-3.f bel ow).

DATA ITEM TITLE

0046
0052( 1)
0061*
0062*
0105
0141/ 0142
0159*
0170
0200
0270
0280
0335
0340
0355
0415
0420
0430
0435
0440
0445
0450
0505
0545
0565*
0565
0670
0675
0740
0790
0810/ 0850
0905/ 0910
0925
0970
0975
1055
1247+
1248*
1249*
1250*
1275
1280

A-E CONTRACT AWARD DATE, ACTUAL

A-E CONTRACT REQUI REMENT RECEI PT DATE, ACTUAL
ENERGY USE BUDGET

DESI GN ENERGY USE

A-E ESTI MATED DESI GN COST

A- E SELECTI ON DATE ACTUAL/ CURRENT
APPROPRI ATI ON TYPE

AUTHORI ZATI ON YEAR ( AY)

AWARD CONSTRUCTI ON CONTRACT AMOUNT
CATEGORY CODE

CONSTRUCTI ON AGENT

CONSTRUCTI ON CONTRACT AWARD DATE, ACTUAL
CONSTRUCTI ON CONTRACT AWARD DATE, CURRENT
CONSTRUCTI ON CONTRACT AWARD DATE, FORECAST
CONSTRUCTI ON CONTRACT CALENDAR DAYS, ACT
CONSTRUCTI ON CONTRACT CALENDAR DAYS, CUR
CONSTRUCTI ON CONTRACT CALENDAR DAYS, ORG
CONSTRUCTI ON CONTRACT COVPLETI ON DATE, ACT
CONSTRUCTI ON CONTRACT COMPLETI ON DATE, CUR
CONSTRUCTI ON CONTRACT COMPLETI ON DATE, EXP
CONSTRUCTI ON CONTRACT COMPLETI ON DATE, ORG
CONSTRUCTI ON CONTRACT NTP DATE ACT
CONSTRUCTI ON CONTRACT NUMVBER

CONSTRUCTI ON CONTRACTOR NANVE

DESI GN CONTRACTOR NAMVE

CONSTRUCTI ON PERCENT COMPLETE, ACTL TO DATE
CONSTRUCTI ON PERCENT COMPLETE, SCHEDULED
CONSTRUCTI ON  CONTRACT AMOUNT,  CURRENT

CWE BASI S CODE

CVE CURRENT

PHYSI CAL COVPLETI ON ACTUAL/ CURRENT

DESI GN AGENT

DESI GN COVPLETI ON DATE, RTA, ACTUAL

DESI GN COVPLETI ON DATE, RTA, CURRENT
DESI GN CONTRACT NUMBER

DESI GN - ENERGY CONSERVATI ON COVPLI ANCE CODE
DESI GN - CALCULATI ON TOOL CODE

DESI GN - HEATI NG FUEL CODE

DESI GN - COOLI NG SYSTEM CODE

DESI GN PERCENT COMPLETE, ACTUAL

DESI GN PERCENT COMPLETE, SCHEDULED
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42 REPORT REQUI RED FOR NON-M LCON (conti nued)

1350
1450
1605
1665/ 1670
1800
1900. 011
1910*
1915
1920*
1925+
2005
2008
2020
2021(2)
2025
2037*
2045
2105
2160
2175
2215
2225
2230
2235
2270( 2)
2355
2360
2370
2375

DESI GNED BY

DE ESTI MATED DESI GN COST

FI NAL DESI GN START DATE, ACTUAL
FI NANCI ALLY COVPLETE DATE, ACT/ CUR
MODI FI CATI ON COST

NOTES/ NARRATI VE

OCCUPANCY DATE, ACTUAL
OCCUPANCY DATE, CURRENT
OCCUPANCY DATE, EXPECTED
OCCUPANCY DATE, ORI G NAL

PRI MARY DELAY CODE

PROGRAM AMOUNT

PROGRAM YEAR

PROJECT ACTI VI TY DATE, ACTUAL
PROJECT DESCRI PTI ON

PROJECT CONTRACTI NG TYPE
PROJECT NUMBER

REPORTI NG ORGANI ZATI ON ( RO)
SCOPE, CURRENT

SMALL BUSI NESS CODE

STATI ON CODE

STATI ON SHORT NANE

STATI ON STATE OR COUNTRY CODE
STATUS CODE

TOTAL ESTI MATED DESI GN COST
TOTAL UNAWARDED ESTI MATE
TYPE CONSTRUCTI ON CODE

TYPE FUNDS CODE

UNI T OF MEASURE
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d. REQUI RED FOR SUPERFUND DESI GN (REMEDI AL DESIGY). Al

line items with Type Fund Code (2370) equal to "WJ' and wth the
Construction Contract Award Date Actual (0335) not yet posted,
are required to support the below list of data itens.

DATA ITEM TITLE

0046
0052( 1)

0105
0141/ 0142
0170
0270
0280
0335
0340
0790
0850
0925
0970
0975
1055
1275
1280
1350
1450
1605
1670
2005
2025
2045
2215
2235
2370

A-E CONTRACT AWARD DATE, ACTUAL

A-E CONTRACT REQUI REMENT RECEI PT DATE,
ACTUAL

A-E ESTI MATED DESI GN COST

A-E SELECTI ON DATE

AUTHORI ZATI ON YEAR ( AY)

CATEGORY CODE

CONSTRUCTI ON' AGENT

CONSTRUCTI ON CONTRACT AWARD DATE, ACTUAL
CONSTRUCTI ON CONTRACT AWARD DATE, CURRENT
CVE BASI S CODE

CVE CURRENT

DESI GN AGENT

DESI GN COVPLETI ON DATE, RTA, ACTUAL
DESI GN COVPLETI ON DATE, RTA, CURRENT
DESI GN CONTRACT NUMBER

DESI GN PERCENT COMPLETE, ACTUAL
DESI GN PERCENT COMPLETE, SCHEDULED
DESI GNED BY

DE ESTI MATED DESI GN COST

FI NAL DESI GN START DATE, ACTUAL

FI NANCI ALLY COVPLETE DATE, CURRENT

PRI MARY DELAY CODE

PROJECT DESCRI PTI ON

PROJECT NUMBER

STATI ON CODE

STATUS CODE

TYPE FUNDS CODE
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e. REQUI RED FOR ENERGY ENG NEERI NG ANALYSI S PROGRAM
(EEAP). Al projects with Type Funds Code (2370) equal "96" are
required to support the below list of data itens.

DATE | TEM TITLE

0052(1) A- E CONTRACT REQUI REMENT RECEI PT DATE, ACTUAL
0105 A- E ESTI MATED DESI GN COST

0141/ 0142 A-E SELECTI ON DATE gACTUAL/ CURRENT)
0170 AUTHORI ZATI ON YEAR ( AY)

0565 DESI GN CONTRACTOR NAME

0925 DESI GN AGENT

0970 DESI GN COVPLETI ON DATE, RTA, ACTUAL
0975 DESI GN COVPLETI ON DATE, RTA, CURRENT
0985 DESI GN COVPLETI ON DATE, RTA, ORI G NAL
1015 | NTERI M COVPLETE DATE, ACTUAL

1020 | NTERI M COVPLETE DATE, CURRENT

1030 | NTERI M COVPLETE DATE, ORI G NAL

1035/ 1040* | NTERI M SUBM TTAL DATE ( ACTUAL/ CURRENT)
1055 DESI GN CONTRACT NUMBER

1090/ 1095 SCOPE OF WORK COVPLETE DATE ( ACTUAL/ CURRENT)
1275 DES|I GN PERCENT COWMPLETE, ACTUAL

1280 DESI GN PERCENT COWVPLETE, SCHEDULED
1320 A- E AWARD/ START DATE, ACTUAL

1325 A- E AWARDY START DATE, CURRENT

1335 A- E AWARDY START DATE, ORI G NAL

1350 DES|I GNED BY

1450 DE (I N-HOUSE) ESTI MATED DESI GN COST
1605 PREFI NAL DESI GN START DATE, ACTUAL

1625/ 1630* PREFI NAL DESI GN SUBM SSI ON DATE ACT/ CUR
1665/ 1670 FI NANCI ALLY COWPLETE DATE, ACT/ CUR
1900. 011 NOTES/ NARRATI VE

2005 PRI MARY DELAY CODE

2008 ORI G NAL PROGRAM AMOUNT

2021( 2) PRQIECT ACTIVITY DATE, ACTUAL
2025 PROJECT DESCRI PTI ON

2045 PROQIJECT NUMBER

2105 REPORTI NG ORGANI ZATI ON (RO
2215 STATI ON CODE

2225 STATI ON SHORT NAME

2230 STATI ON STATE OR COUNTRY CCDE
2235 STATUS CODE

2270( 2) TOTAL ESTI MATED DESI GN COST
2360 TYPE CONSTRUCTI ON CCDE

2370 TYPE FUNDS CCDE

2385 USI NG COMVAND CODE
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F. REQUI RED FOR SUPPORT A-E CONTRACTS LI STED SEPARATELY.
Indefinite delivery type (IDT) and other A-E support work not
i sted under the design informati on on a design and construction
line itemare required to be listed as a separate line itemin
accordance with requirenents of data item "0052 A-E CONTRACT
REQUI REMENT RECEI PT DATA ACTUAL". In the case of |IDT contracts,
the AMPRS |isting may be either for each work order or as one
l[isting for an IDT contract. Use the follow ng rules;

(1) Use Type Funds (2370) "01" for mlitary or "AA" for
civil, where the line item supports nore than one Type Fund.

(2) Use Type Construction Code (2360) "N-No Construction
Effort Involved" if the design effort line itemin AVPRS will not
be supporting foll owon construction data itens.

(3) For IDT contracts, Final Design Start (1605) will be
the start of delivery order nunber one and Design Conpl etion
(0970) will be the conpletion of the |ast delivery order.

(4) For |IDT contracts the A-E Estimate (0105) nmay be part
of two estimates if appropriate; conbined with the primary A-E
estimate on the design/construction |ine itemand as part of the
overall estimate on an IDT contract line item

0046 A-E CONTRACT AWARD DATE ACTUAL
0052( 1) A-E CONTRACT REQUI REMENT RECEI PT DATE, ACTUAL
0105 A-E ESTI MATED DESI GN COST

0141/ 0142 A-E SELECTI ON DATE ( ACTUAL/ CURRENT)
0170 AUTHORI ZATI ON YEAR ( AY)

0925 DESI GN AGENT

0970 DESI GN COVPLETI ON DATE, RTA, ACTUAL
0975 DESI GN COVPLETI ON DATE, RTA, CURRENT
1055 DESI GN CONTRACT NUMBER

0565 DESI GN CONTRACTOR NAVE

1275 DESI GN PERCENT COMPLETE, ACTUAL
1280 DESI GN PERCENT COMVPLETE, SCHEDULE
1350 DESI GNED BY

1450 DE ESTI MATED DESI GN COST

1605 FI NAL DESI GN START DATE, ACTUAL
1665/ 1670 FI NANCI ALLY COVPLETE DATE, ACT/ CUR
2020 PROGRAM YEAR

2021(2) PROJECT ACTI VI TY DATE, ACTUAL

2025 PROJECT DESCRI PTI ON

2045 PROJECT NUMBER

2105 REPORTI NG ORGANI ZATI ON ( RO)

2215 STATI ON CODE

2225 STATI ON SHORT NAME

2230 STATI ON STATE OR COUNTRY CODE

2235 STATUS CODE

2270( 2) TOTAL ESTI MATED DESI GN COST

2360 TYPE CONSTRUCTI ON CODE

2370 TYPE FUNDS CODE
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B-4. COST AND TI ME GROMH DATA | TEMS (REPORT 41). All
construction prograns, mlitary and civil, are required to

support the below |ist of data itenms. Al construction

nodi fication tables are upward reported for listings with a
Transaction Code (1805) equal "5" or "6". Transaction Code
"4" nmods are included I1f the Modification Stage Code (1785)
equals "U'" or "C', and the Change in Contract Anmount (1800) is
greater than "O'.

DATA ITEM TITLE

1750 MODI FI CATI ON CONTRACT TI ME CHANGE

1755 MODI FI CATI ON DESCRI PTI ON

1760 MCDI FI CATI ON | NCEPTI ON DATE

1765 MCODI FI CATI ON NUMBER

1770 MODI FI CATI ON ORI G NATI NG AGENCY

1775 MCODI FI CATI ON SERI AL NUMBER

1780 MCDI FI CATI ON SI GNATURE DATE

1785 MODI FI CATI ON STAGE CCDE

1795 MODI FI CATI ON STATUS DATE

1800 MODI FI CATI ON CHANGE | N CONTRACT AMOUNT
1801 MODI FI CATI ON CHANGE | N OTHER DI RECTS W S&A
1802 MODI FI CATI ON CHANGE | N OTEHR DI RECTS W O S&A
1803 MODI FI CATI ON CHANGE | N E&and; D

1805 MODI FI CATI ON TRANSACTI ON CODE

1807 MODI FI CATI ON REASON CODE, PRI MARY

1810 MODI FI CATI ON TYPE CODE

2040 PRQIECT KEY

B- 10



B-5. SUPERFUND (REPORT 40) DATA I TEMS. All

Funds Code (2370) equal
(0335) post ed,
of data itens.

Dat e Act ual

DATA ITEM TITLE

0035
0170
0200
0205
0215

0222
0226
0270
0315
0335
0356
0395
0415
0420
0425
0430
0435
0440
0445
0450
0485
0505

0545
0560
0565
0575

0605
0610
0630
0631
0632
0633

0643

EPA REG ON NUMBER

AUTHORI ZATI ON YEAR (AY) -
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line items with Type

"WJ- Superfund” and with a Contract Award
are required to support the below |i st

ORI G NAL

AWARD CONSTRUCTI ON CONTRACT AMOUNT

AVWARD CONTI NGENCY RESERVE

AWARD ENG NEERI NG AND DESI GN ( E&D) DURI NG
CONSTRUCTI ON

AWARD OTHER CONTRACTS

AVWARD SUPERVI SI ON AND ADM NI STRATI ON ( S&A)

CATEGORY OF REMEDI AL ACTI ON

CONSTRUCTI ON CONTRACT ADVERTI SI NG DATE ACTUAL

CONSTRUCTI ON CONTRACT AWARD DATE ACTUAL

CONTRACTI NG OFFI CER TRANSFER AUTHORI TY ACTUAL

CONSTRUCTI ON
CONSTRUCTI ON
CONSTRUCTI ON
CONSTRUCTI ON
CONSTRUCTI ON
CONSTRUCTI ON
CONSTRUCTI ON
CONSTRUCTI ON
CONSTRUCTI ON
CONSTRUCTI ON
CONSTRUCTI ON

CONTRACT
CONTRACT
CONTRACT
CONTRACT
CONTRACT
CONTRACT
CONTRACT
CONTRACT
CONTRACT
CONTRACT
CONTRACT

ACKNOWN_EDGEMENT DATE

CONSTRUCTI ON

CONTRACT

Bl D OPENI NG DATE ACTUAL
CALENDAR DAYS ACTUAL
CALENDAR DAYS CURRENT
CALENDAR DAYS EXPECTED
CALENDAR DAYS ORI G NAL
COVPLETI ON DATE ACTUAL
COVPLETI ON DATE CURRENT
COVPLETI ON DATE EXPECTED
COVPLETI ON DATE ORI G NAL
GOVERNMVENT ESTI MATE

NOTI CE TO PROCEED
ACTUAL

NUVBER

CONSTRUCTI ON CONTRACTOR HOVE OFFI CE CI TY

CONSTRUCTI ON CONTRACTOR NAME

CONSTRUCTI ON CONTRACTOR HOMVE COFFI CE STATE
ABBREVI ATl ON

DI STRI CT PRQJECT MANAGER NAME/ PHONE NUMBER

DI STRI CT PROQIECT MANAGER CODE

CONSTRUCTI ON FUNDS EXPENDED TO DATE

I N- HOUSE FUNDS SCHEDULED TO BE EXPENDED | N
MONTH BEG NNI NG 30 DAYS AFTER THI S UPDATE

I N- HOUSE FUNDS SCHEDULED TO BE EXPENDED | N
MONTH BEG NNI NG 30 DAYS AFTER THI S UPDATE

I N- HOUSE FUNDS SCHEDULED TO BE EXPENDED | N
MONTH BEG NNI NG 30 DAYS AFTER THI S UPDATE

RA | AG AMOUNT RECEI VED, ORI G NAL

B-11
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SUPERFUND ( REPORT 40) DATA I TEMS (conti nued)
DATA ITEM TITLE

0645 RA | AG AMOUNT RECEI VED, CURRENT

0670 CONSTRUCTI ON PERCENT COVPLETE ACTUAL

0675 CONSTRUCTI ON PERCENT COWVPLETE SCHEDULED TO
DATE

0667 CONSTRUCTI ON PERCENT CHANGE FOR THE MONTH

0668 CONSTRUCTI ON PERCENT CHANGE FOR THE FY

0735 CONTI NGENCY RESERVE - CURRENT

0740 CONSTRUCTI ON CONTRACT AMOUNT, CURRENT

0785 CVWE AWARDED

0790 CWE BASI S CODE

0810 CWE CURRENT

0905 PHYS|I CAL COVPLETI ON DATE ACTUAL

0910 PHYSI CAL COVPLETI ON DATE CURRENT

0925 DESI GN AGENT

0930 EPA PRQJECT MANAGER CODE

0935 EPA PRQJECT MANAGER NAME/ PHONE NUMBER

1525 E&D COST CHARGED TO CONSTRUCTI ON FUNDS

1665 | GA FI NANCI ALLY COVPLETE DATE ACTUAL

1670 | GA FI NANCI ALLY COVPLETE DATE CURRENT

1680 | GA FI NANCI ALLY COVPLETE DATE ORI G NAL

1697 | AG SI GNATURE DATE ACTUAL

1698 | AG AMENDMVENT SI GNATURE DATE ACTUAL

1721 DATE OF NEXT LI NE | TEM REVI EW - CURRENT

1800 CONTRACT AMOUNT CHANGE

1900. 011 CURRENT | SSUES LI NE ONE

1900. 012 CURRENT | SSUES LI NE TWO

1900. CE1 PROJECT LONG NAME

1900. EP1 EPA SI TE NAMVE

1900. DS1 CONTRACT DESCRI PTI ON LI NE ONE

1900. DS2 CONTRACT DESCRI PTI ON LI NE TWO

1900. DS3 CONTRACT DESCRI PTI ON LI NE THREE

1900. DS4 CONTRACT DESCRI PTI ON LI NE FOUR

1900. DS5 CONTRACT DESCRI PTI ON LI NE FI VE

1900. DS6 CONTRACT DESCRI PTI ON LI NE SI X

1900. DS7 CONTRACT DESCRI PTI ON LI NE SEVEN

1900. PS1 CURRENT STATUS LI NE ONE

1900. PS2 CURRENT STATUS LI NE TWO

1900. PS3 CURRENT STATUS LI NE THREE

1900. PS4 CURRENT STATUS LI NE FOUR

1910 FI NAL | NSPECTI ON AND CERTI FI CATI ON DATE ACTUAL
1915 FI NAL | NSPECTI ON AND CERTI FI CATI ON DATE CURRENT

B-12
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31 Dec 90

SUPERFUND ( REPORT 40) DATA I TEMS (conti nued)
TITLE

1925

1937
1939
2005
2021(2)
2025
2030
2035
2045
2105
2215
2225
2230
2235
2355
2360
2370
2385

FI NAL | NSPECTI ON AND CERTI FI CATI ON DATE
ORI G NAL

SUPPORT CONTRACTS, CURRENT

S&A COST CURRENT

PRI MARY DELAY CODE

UPDATE DATE

CONTRACT SHORT DESCRI PTI ON

AREA/ RESI DENT ENG NEER CODE

AREA/ RESI DENT ENG NEER NAME/ PHONE NUMBER
PROQIECT NUMBER

REPORTI NG ORGANI ZATI ON

STATI ON CODE

STATI ON SHORT NANVE

STATE ABBREVI ATI ON

STATUS CODE

UNAWARDED ESTI MATE - CURRENT

CONTRACT PROCUREMENT TYPE

TYPE FUNDS CODE

CONTRACT MANAGEMENT AGENT
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